

Project/ Programme Name:	Disaster Risk Assessment and Climate Change Adaptation in Somalia
Grant Number:	ML-0047

Procurement System	Package Number	Package description	Category	Estimated Cost UA (000)	Procurement Method	Oversight Audit Prior-or Post-Review	Date SPN Published	Date Bids/Proposals Closing-opening	Date Contract Award	Contract Amount	Date Contract Completion	Comments for contract execution
Bank Procurement Methods and Procedures	1.1	Spare Parts	Goods	3.19	Shopping	Post	10-May-21	9-Jun-21	3-Sep-21	To be determined	31-Dec-21	Procurement process yet to be started
	1.2	Automatic Weather Station	Goods	34.02	Direct	Prior			3-May-21	To be determined	31-Dec-21	Procurement process has commenced
	1.3	Protectice Fence	Goods	7.37	Shopping	Post	10-May-21	9-Jun-21	3-Sep-21	To be determined	31-Dec-21	Procurement process yet to be started
	3.1	Audit	Consultancy Services	7.09	Least Cost Selection	Prior	05-Jul-21	20-Jul-21	19-Nov-21	To be determined	04-April-22	Procurement process yet to be started
Total Cost				51.67								